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Written Ex Parte Presentation by e.spire Communications, Inc.

Dear Mr. Dale:

Pursuant to Section 1.1206(b)(1) of the Commission's Rules, e.spire Communications,
Inc. ("e. spire"), by its attorneys, submits this written ex parte in response to claims made by Bell
Atlantic-New York ('"BA-NY") in an ex parte presentation filed on December 3, 1999. e.spire
would like to correct the record with respect to a few key points relating to the failure of BA-NY
to deliver interconnection trunks on a timely basis. Where BA-NY cannot dispute the facts
stated by e.spire, BA-NY has attempted to distract the Commission's attention from the issue in
dispute.

First, with respect to the turn-up of e.spire's initial trunk groups in July 1999, BA-NY
states: "Bell Atlantic completed installation of3800 trunks on August 10, 1999, which is the
number of trunks e.spire said it needed to initiate its network." BA-NY ignores the key fact that
e.spire has previously detailed-that BA-NY had previously committed to deliver
interconnection trunking to meet e.spire's initial forecast on July 2, 1999. Accordingly, BA-NY
fails to note that BA-NY's trunk delivery-which was actually completed on August 17, 1999­
was delinquent by six weeks, and seriously delayed e.spire's entry into the New York market.
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Second, BA-NY, in stating that it delivered "the number of trunks e.spire said it needed
to initiate its network," misstates that facts. As previously explained by e.spire, due to BA-NY's
inability to meet e.spire's initial May requirements, BA-NY's August trunk delivery consisted of
substantially fewer trunks than e.spire's initial requirement. While BA-NY delivered some trunk
groups that allowed e.spire to tum up its switch, it was substantially less than e.spire required.

Third, BA-NY claims that it is ready to install 1200 trunks "as soon as e.spire is ready to
accept them." Technically, e.spire, in the normal course of trunk delivery, has not provided BA­
NY a Firm Order Confirmation on these trunks, but will be providing one shortly, and will
proceed to accept these trunks in the normal course. Yet even with the delivery of these trunks,
BA-NY will still not be on schedule to meet e.spire's long-term trunking requirements.

Fourth, BA-NY states that "e.spire only needs 214 trunks to carry the volume of traffic
that is now handled by e.spire's switch." Again, rather than trying to meet the needs of e.spire,
its customer, BA-NY continues to attempt to dictate to e.spire that its interconnection needs are
actually limited to only the number of trunks that BA-NY is capable of turning up. Not only has
BA-NY understated the amount of usage on e.spire's switch, but BA-NY fails to appreciate the
fact that e.spire is in the initial process of turning up extremely high volumes of traffic in a new
market--ofthe largest markets in the country-New York City. e.spire has already sold
sufficient traffic to fill up the trunk groups in question and, as e.spire completes its initial
customer tum-ups, fully anticipates filling up the trunk groups as forecasted.

e.spire's consistent experience with Bell Atlantic in Maryland, and with ILECs across the
country, has been that ILECs have underdelivered on trunking, causing blockage for e.spire
customers. In no market - and e.spire has 28 operational switches across the country - has
e.spire suffered from too much trunking. As the arbiter of many interconnection disputes, the
Commission is no doubt aware that CLECs such as e.spire are continually plagued by a lack of
trunking.

In sum, e.spire believes that BA-NY has not met the first checklist point with respect to
interconnection trunking. Moreover, if the Commission is concludes that BA-NY's performance
complies with section 271, it must at the same time adopt strict performance penalties to prevent
BA-NY from delaying CLEC entry by underdelivering on interconnection trunking.
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In accordance with Section 1.1206(b)(1) of the Commission's Rules, an original and one
copy of this ~tten ex parte presentation is being filed with the Commission Secretary today.

~mitted'

Ross A. Buntrock

cc: Dee May, Bell Atlantic (by fax 202.336.7922)
Magalie Salas (2 copies)
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